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STATE OF WASHINGTON

24 .ti` DEPARTMENT OF ECOLOGY
9ZStt'Z£Z22^ J•,., "`^:/.

Mail Stop PV-11 • Olympia, Washington 98504-8711 •(206) 459-6000

May 3, 1991
^ ,^1}.>

^ 6' fa; t, y^;' .. ^"` , t•,

Mr. Steven H. Wisness r1^

191

91
Hanford Project Manager ^St'OyO^r::
U.S. Department of Energy ^n^OL
P.O, Box 550
Richland, Washington 99352 ^

Re:Res Request for Extension to Disposition Regulatory Comments on the

100-HR-1 and 100-NR-3 Operable Unit Work Plans

Dear Mr. Wisness:

^ This letter is in response to the USDOE request received April 23, 1991 for an
extension to disposition regulatory comments on the 100-NR-1 and 100-NR-3
Operable Unit Work Plans. This extension has already been granted as
indicated in our transmittal letter of March 15, 1991 which allowed the full
90 days for disposition of these comments, i.e. until June 19, 1991, as USDOE
has requested.

On April 24, 1991 a meeting was held in Olympia to discuss the 100-H area and

100-N area work plans. Representatives from USDOE, WHC, A.T. Kearney and
Ecology were in attendance. This was an informative and productive meeting
that we hope served to clarify the level of detail and consistency Ecology
believes is required in work plans to ensure success in their implementation.

_ The following summarizes our understanding of agreements made in that meeting.

- o USDOE and Ecology agree to work toward resolving all comments
regarding the 100-NR-1 and 100-NR-3 work plans no later than June
19. In order to achieve this objective, a meeting was scheduled

141678^j for May 7 and 8 in Olympia to further discuss the comments. Due
to ongoing negotiations regarding the USDOE change request, this

^ NAY 1991 ^ meeting has been postponed.
co
^ RECEIVED o USDOE agrees to begin incorporating comments into these work

EDMC ^ plans, and to begin writing the 100-NR-2 Operable Unit Work Plan
no later than July 1, 1991.

`^ISOS6ZThe 100-N area work plans, to include a source operable units work
plan covering the 100-NR-1, -2, and -3 Operable Units, and a
ground water operable unit work plan covering the 100-N area, will
be submitted to Ecology no later than November 1, 1991.

o USDOE will provide "pre-decisional" sections of these work plans
to Ecology as they become available. This will allow Ecology to
work with USDOE and its contractors in a more collaborative
manner. It is anticipated this will result in work plans being
reviewed, revised and approved more efficiently.
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o Revised text within the work plans will be summarized, or
otherwise noted in the work plans order to facilitate the review
of proposed changes.

In accordance with Hanford Federal Facility Agreement and Consent Order
schedule requirements, these work plans should be available for public review
no later than December 15, 1991. It is anticipated that once approved in mid
February, non-intrusive and intrusive field work will begin according to the
schedules defined in the work plans.

If you have any questions on this matter, please call Larry Goldstein at (206)
438-7018.

c^.•

Sincerely,

Timot y L Nor
Hanford Project Manager
Nuclear and Mixed Waste Management

cc: Paul Day, EPA

Paul Pak, USDOE
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